COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2016

ESTI MATE SUMVARY 13:44: 28

CONTI D: C20242

PCN. 20242-BI D

CONTRACT DESCRI PTI ON\:

ESTI MATE NO 0004 PROG

COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
TI ME CHARGED: 49.0 DAYS TIME ALLOW 65 WORK DAYS
US34, US287, SH257, AND |25 PERCENT TI ME: 75. 38 ORI G TI ME ALLOW 65 WORK DAYS

PR SCOUR BRI DGE REPAI RS #5 -

PRQJECT NO ER R400- 325
PR SCOUR BRI DGE REPAI RS #5
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER VELD, REG ON 4
CONTRACTOR:
L & M ENTERPRI SES | NCORPCRATED PAY PER CD ENDI NG 12/ 31/ 2015 DATE TI ME STARTED 07/ 08/ 2015
P.0. BOX W DATE LET 05/ 28/ 2015 DATE WORK BEGAN
735 E. COLO. HW. 56 DATE AWARDED 06/ 05/ 2015 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2015 DATE ACCEPTED
BERTHOUD CO 80513 (970) 532- 3706 DATE NOTI CE TO PROCEED 07/ 08/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 048, 098. 48 PARTI Cl PATI NG $ 796, 757. 96 $ 205, 102. 25
AWARD PRQIECT AMT: $ 1,120, 745. 62 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76. 02% TOTAL EARNI NGS 796, 757. 96 205, 102. 25
FUNDS AVAI LABLE: $ 251, 340. 52 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 796, 757. 96 205, 102. 25
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -16,811.18 -297.21
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 779, 946. 78 204, 805. 04
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 779, 946. 78 204, 805. 04
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 204,805.04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20242

PCN: 20242-BI D

PRQJECT: ER R400- 325

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 203-01550 Dozi ng

0010 203-01597 *Pot hol i ng

0015 208-00002 Erosion Log (12 Inch)

0020 208-00045

Concrete Washout Structure

0025 208-00070

Vehi cl e Tracki ng Pad

0030 208-00103

0035 208-00105

0040 208-00106

Sweepi ng (Sedi nent Renoval)

0045 208-00107

Renoval of Trash

0050 208-00206

Er osi on Control Supervisor

0055 212-00006  *Seeding (Native)

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

30. 000
HOUR
85. 43000
40. 000
HOUR
267. 85000
2,003. 000
LF
2.73000
1. 000
EACH
1, 156. 63000
6. 000
EACH
2,322.21000
20. 000
HOUR
33. 42000
10. 000
HOUR
119. 05000
65. 000
HOUR
52. 02000
10. 000
HOUR
31. 79000
65. 000
DAY
513. 90000
5. 000
ACRE

952. 37000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

20. 000
5. 000
25. 000

1, 383. 000
620. 000
2,003. 000

=

000
0. 000

[y

. 000

4.000

=

000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
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Page 2
ESTI MATE RUN 01/ 26/ 2016

13: 44: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1,339.25
6, 696. 25
1, 692. 60
5, 468. 19
0. 00
1, 156. 63
2,322.21
11, 611. 05
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20242-BI D ESTI MATE RUN 01/ 26/ 2016
PRQJECT: ER R400- 325 ESTI MATE NO 0004 13:44: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 5. 000 0. 000
ACRE 0. 000 0. 00
1, 428. 56000 0. 000 0. 00
0065 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 1. 300 4,952. 32
3, 809. 48000 1. 300 4,952. 32
0070 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
23, 809. 26000 0. 000 0. 00
0075 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 88. 000 0. 000
EACH 0. 000 0. 00
53. 57000 0. 000 0. 00
0080 214-01015 *WIIlow Cuttings 1, 300. 000 0. 000
EACH 0. 000 0. 00
4. 35000 0. 000 0. 00
0085 607-11525 Fence (Pl astic) 1, 000. 000 581. 000
LF 200. 000 336. 00
1. 68000 781. 000 1,312.08
0090 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 250 10, 572. 80
42,291. 21000 0. 750 31, 718. 41
0095 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
41, 190. 03000 1. 000 41, 190. 03
0100 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 250 4,761. 85
19, 047. 41000 0. 750 14, 285. 56
0105 630- 00000 *Fl aggi ng 250. 000 114. 000
HOUR 0. 000 0. 00
27.38000 114. 000 3,121.32
0110 630- 00007 *Traffic Control Inspection 41. 000 18. 000
DAY 23. 000 4,107. 11
178. 57000 41. 000 7,321.37



CONTI D C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20242-BI D ESTI MATE RUN 01/ 26/ 2016
PRQJECT: ER R400- 325 ESTI MATE NO 0004 13:44: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00012 *Traffic Control Managenent 60. 000 26. 000
DAY 17. 000 18, 216. 69
1, 071. 57000 43. 000 46, 077.51
0120 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
535. 71000 0. 000 0. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
107. 14000 0. 000 0. 00
0130 630-80341  *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 0. 000 0. 00
53. 57000 0. 000 0. 00
0135 630-80342  *Construction Traffic Sign (Panel Size B) 63. 000 13. 000
EACH 0. 000 0. 00
101. 19000 13. 000 1, 315. 47
0140 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 2. 000
EACH 0. 000 0. 00
101. 19000 2.000 202. 38
0145 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
4,761. 85000 2.000 9, 523.70
0150 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 500 714. 28
1, 428. 56000 0. 500 714. 28
0155 630-80360 *Drum Channel i zi ng Devi ce 30. 000 14. 000
EACH 0. 000 0. 00
26. 19000 14. 000 366. 66
0160 630-80380 *Traffic Cone 55. 000 27.500
EACH 0. 000 0. 00
7.14000 27.500 196. 35
0165 630-85041 *Mobi | e Attenuat or 20. 000 0. 000
DAY 4.000 2,380.92
595. 23000 4.000 2,380.92



CONTI D C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20242-BI D ESTI MATE RUN 01/ 26/ 2016
PRQJECT: ER R400- 325 ESTI MATE NO 0004 13:44: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 416, 518.26 $ 51,396.03 % 189, 610. 48
CAT NOO300 G 16-AF
0190 420- 00102 Geotextile (Erosion Control) (O ass 1) 168. 000 168. 000
SY 0. 000 0. 00
3. 68000 168. 000 618. 24
0195 506-00218 Ri prap (18 Inch) 144. 000 122. 000
CcY 0. 000 0. 00
128. 85000 122. 000 15,719.70
0200 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
1, 014. 51000 0. 000 0. 00
0205 609-60011 Curb Type 6 (Section M 102. 000 0. 000
LF 0. 000 0. 00
23. 70000 0. 000 0. 00
0210 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
1, 262. 34000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 24,881.40 $ 0.00$ 16, 337. 94
CAT NO0301 G 16-DA
0215 202-00027 Renoval of Riprap 34. 000 34. 000
SY 0. 000 0. 00
32. 96000 34. 000 1, 120. 64




CONTI D C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20242-BI D ESTI MATE RUN 01/ 26/ 2016
PRQJECT: ER R400- 325 ESTI MATE NO 0004 13: 44: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 G 16-DA

0220 420- 00102 Geotextile (Erosion Control) (Cass 1) 308. 000 308. 000
SY 0. 000 0. 00
3. 68000 308. 000 1,133. 44
0225 506-00224 R prap (24 Inch) 400. 000 400. 000
CcY 0. 000 0. 00
174.13000 400. 000 69, 652. 00
0230 641-11000 *Shotcrete (O ass A 18. 000 18. 000
CcY 0. 000 0.00
1, 235. 70000 18. 000 22,242.60
CAT 0301 CURRENT AMI  $ 94, 148. 68 $ 0.00$ 94, 148. 68

CAT NO0302 G 16-DK

0235 202-00027 Renoval of Riprap 287.000 287. 000
SY 0. 000 0. 00
32. 96000 287. 000 9, 459. 52
0240 202-00035 Renoval of Pipe 138. 000 138. 000
LF 0. 000 0. 00
6. 15000 138. 000 848.70
0245 206-01750  Shoring 0. 000 0. 000
LS 0. 000 0.00
11, 026. 67000 0. 000 0. 00
0250 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 2,214. 000 1, 663. 000
SY 0. 000 0. 00
3. 68000 1, 663. 000 6, 119. 84
0255 506- 00224 R prap (24 Inch) 526. 000 526. 000
CcY 0. 000 0. 00
174.13000 526. 000 91, 592. 38
0260 506-00424 Soil Riprap (24 Inch) 978. 000 978. 000
CcY 0. 000 0. 00
110. 78000 978. 000 108, 342. 84
0265 603-50012 12 Inch Plastic Pipe 160. 000 160. 000
LF 0. 000 0. 00
47.10000 160. 000 7,536. 00

CAT 0302 CURRENT AMI  $ 225,926.96 $ 0.00$ 223, 899. 28



CONTI D C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20242-BI D ESTI MATE RUN 01/ 26/ 2016
PRQJECT: ER R400- 325 ESTI MATE NO 0004 13: 44: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 G 17-CZ

0270 202-00027 Renoval of Riprap 250. 000 250. 000
SY 0. 000 0. 00
32. 96000 250. 000 8, 240. 00
0275 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 1, 165. 000 1, 002. 000
SY 163. 000 599. 84
3. 68000 1, 165. 000 4,287.20
0280 506-00212  Riprap (12 Inch) 50. 000 0. 000
CcY 24.000 2,947. 44
122.81000 24.000 2,947. 44
0285 506-00218 Ri prap (18 Inch) 485. 000 407. 000
CcY 0. 000 0. 00
128. 85000 407. 000 52,441. 95
0290 506-00412  Soil Riprap (12 Inch) 62. 000 0. 000
CcY 62. 000 4,945. 12
79. 76000 62. 000 4,945. 12
0295 506-00418 Soil Riprap (18 Inch) 947. 000 657. 000
cY 290. 000 23,875.70
82. 33000 947. 000 77,966. 51

CAT 0303 CURRENT AMI  $ 164,071.58 $ 32,368.10 % 150, 828. 22
CAT NOO0304 A-17-AC

0300 203-00060 Enbanknent Material (Conplete In Place) 232.000 0. 000
cY 232.000 6, 359. 12
27. 41000 232.000 6, 359. 12
0305 420- 00102 Geotextile (Erosion Control) (Cass 1) 429. 000 0. 000
SY 370. 000 1, 361. 60
3. 68000 370. 000 1, 361. 60
0310 506-00212 Riprap (12 Inch) 341. 000 0. 000
cY 341. 000 41, 878. 21
122.81000 341. 000 41, 878. 21

CAT 0304 CURRENT AMI  $ 49, 816. 05 $ 49, 598. 93 $ 49, 598. 93
CAT NOO305 A-17-AD

0315 203-00060 Enbanknent Material (Conplete In Place) 328. 000 0. 000
cY 328. 000 8, 990. 48
27. 41000 328. 000 8, 990. 48



CONTI D C20242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20242-BI D ESTI MATE RUN 01/ 26/ 2016
PRQJECT: ER R400- 325 ESTI MATE NO 0004 13:44: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO305 A-17-AD
0320 420-00102 CGeotextile (Erosion Control) (dass 1) 641. 000 0. 000
Sy 532. 000 1,957.76
3. 68000 532. 000 1,957.76
0325 506-00212  Riprap (12 Inch) 495. 000 0. 000
cY 495. 000 60, 790. 95
122. 81000 495. 000 60, 790. 95
CAT 0305 CURRENT AMI  $ 72,140.31 % 71,739.19% 71,739.19
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0330 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
297. 62000 2.000 595. 24
CAT 0400 CURRENT AMI $ 595.24 % 0.00% 595. 24
PRQIECT TOTAL CURRENT AMI $ 1,048,098.48$ 205, 102.25 $ 796, 757. 96



